Frisca Agustina

From: Lala <lala@nag.nirwanaindonesia.com>
Sent: Tuesday, October 6, 2026 5:26 PM
To: 'MR: Nicole Lin'; 'Philipchien(簡賀瑞)'; leoliu@fukwok.com.tw; '富國 -宜華'
Cc: 'Cinhui'; 'Nirwana-Bobby'; 'eka'
Subject: COLUMBIA S27 // PRODUCTION ISSUES
Attachments: RE: COLUMBIA S27 || A0126 ? 0715 BUY || Care Label Upcharge Cost Confirma... (150 KB); 20261002-LINE PLAN COLUMBIA-update by orange column_061026.xlsx

Importance: High

Dear All,

Below is my recap of the styles at risk of delay due to late pre-production preparation. Please be aware of the highlighted points I am escalating at this stage and take action accordingly.

In addition, the missing country labels for 0715 BUY (~290K pcs) are becoming critical. As already raised in my previous email, ~50K pcs are currently piling up and waiting for labels, with the quantity increasing every day.
Please note the additional label attachment cost is USD 1.00/pc.
Please treat this as a priority to avoid further production impact.

0624 BUY
Style AJ9642
- Delay Approved SO-VN & confusing the color standard for IDN SO. Just confirmed by Sri CS IDLO on 9/30 to refer Color Chip as standard
- Cutting plan 9/25 delay to 10/01
- Bulk Panel send to print supplier 10/05 : Color Black & White first as SO approved
- SO approved for color Shark & Dark Mountain on 10/05
- Rev SO for balance 2 colors will be rec'd today 10/06
- EXF 10/21 ➔ cannot meet

Style AO1293
- Missing fabric sample, we just took from bulk fabric arrival 10/05
- Est. start cutting on 10/15
- New EXF 11/30 ➔ should be OK

Missing Country label
Destination Uruguay

AK0861 EXF 10/19
AM0614 EXF 12/21

0715 BUY

Style XE2196
- Missing fabric sample
- Cutting plan 10/16
- EXF 11/18

Style AJ9404
- Missed cutting plan 9/21, due to delayed approved SO VN & fab sample
- EXF 11/02

Style FL6160
- Missed cutting plan 9/23, due to delayed approved SO
- EXF 11/04

Style A/2515
- Missed cutting plan 9/29, due to delayed approved SO VN & fab sample
- EXF 11/18

Style XK5554
- NO Fabric sample, we take from bulk arrival 10/05. Causing missed plan date for the sampling
- EXF 10/28

Style XE5716
- Fabric sample + approved SO received in color BLACK and missing approved CO color Sea Salt, send to print supplier for SO on 10/05
- EXF 11/11

Style A/8718
- Process SO, due to fab sample and approved SO just received
- EXF 11/18

Style F/6094
- Missed cutting plan 9/24, due to delayed approved SO VN & fab sample
- EXF 11/04

Style XE9956
- Awaiting confirmation of trial SO, considering the raster effect/migration and fabric bleed
- EXF 11/04

Missing Country Label

Ship status	BUYDATE	Neg Ex Fac	Line plan (Start s	Customer Styl	Material Code	Description	Reason	Status 10.03	Total
Not yet shipped	0715BUY	11/4/2026	9/17/2026	AM0126	#BLANKHT-1	Blank hangtag for Singapore	BSN delay	Layout approved waiting DD	58,023
					#EC0001	Country label for URUGUAY	BSN delay	Layout approved waiting DD	2,089
					#IL0001	Israsel country label	BSN not yet sent layout	BSN not yet sent Layout	32,798
					#MX0001	Mexico country label	BSN not yet sent layout	BSN not yet sent Layout	4,483
					#MX0002	Mexico size label	BSN not yet sent layout	BSN not yet sent Layout	4,615
					#OLT001-IR	Price sticker for ISRAEL-1551	BSN delay	Layout approved waiting DD	32,798
					#PE0001	Peru country label	BSN delay	Layout approved waiting DD	632
					#RU0005 = CASELOT	Caselot sticker at carton for	BSN delay	Layout approved waiting DD	2,910
					#TR0001	Turkey country label	BSN not yet sent layout	BSN not yet sent Layout	60,635
					#UAE001	UAE country label	BSN not yet sent layout	BSN not yet sent Layout	19,156
					#UY0001-28773	Country label for URUGUAY	Layout wrong- waiting rev	Layout wrong- waiting revise	78
				AS0126	#BLANKHT-1	Blank hangtag for Singapore	BSN delay	Layout approved waiting DD	1,816
					#IL0001	Israsel country label	BSN not yet sent layout	BSN not yet sent Layout	1,999
					#MX0001	Mexico country label	BSN not yet sent layout	BSN not yet sent Layout	884
					#MX0002	Mexico size label	BSN not yet sent layout	BSN not yet sent Layout	888
					#OLT001-IR	Price sticker for ISRAEL-1551	BSN delay	Layout approved waiting DD	1,999
					#RU0005 = CASELOT	Caselot sticker at carton for	BSN delay	Layout approved waiting DD	286
				AX0126	#127612-RFID	UPC Hangtag for INDIA	BSN delay	Layout approved waiting DD	2,414
					#TW0001	Taiwan country label	BSN delay	Layout approved waiting DD	471
	0729BUY	11/11/2026	10/26/2026	AM0126	#124536	Triman hangtag for EU	BSN delay	ETD: Oct.12	225
					#PE0001	Peru country label	BSN not yet sent layout	BSN not yet sent Layout	314
					#UY0001-16226	Country label for URUGUAY	BSN not yet sent layout	BSN not yet sent Layout	691
				AS0126	#124536	Triman hangtag for EU	BSN delay	ETD: Oct.12	122
					#JP0001	Japan country label	BSN not yet sent layout	BSN not yet sent Layout	696
				AX0126	#CN0001	China country label	BSN not yet sent layout	BSN not yet sent Layout	26,833
					#CN0002	China hangtag	BSN not yet sent layout	BSN not yet sent Layout	26,293
					#JP0001	Japan country label	BSN not yet sent layout	BSN not yet sent Layout	1,837
					#TW0001	Taiwan country label	BSN not yet sent layout	BSN not yet sent Layout	1,004
Not yet shipped Total									286,989

0729 BUY

- Missing E-PT for all 5 styles : XM3090, XM2710, XM9614, XM3763, XL7660
- Embro & print are repeat PDM but they are some new colors need to proceed with SO, except for style XL7660
- Fabric for PPS will make in repeat color which SO already approved , except for style XL7660
- EXF 11/11 , 11/18 and 11/25

Missing Country Label – still under checking for the remain style:
style CU1100 0729 : EXF 11/25

Thanks & B/regards,
Lala Kusumah